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Groundwater

Soil &

Remediation Project

Tasks

S&GRP\GRP Master Sch\2008 Schedules\FY 2008 100-D RGP 11x17.des

M-016-47: Complete the Interim Remedial Actions for
100-D Area (12/31/2011)

Rev. DRAFT

100-D Region Groundwater Protection - Pg 1 of 2

100-DR-1&2

River Corridor Project

Complete Source RI Process

100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation

Confirmatory Sampling 4 Orphan Suspect Chrome Temporary Sites 4, 7, 8, & 9

Proposed Plan

100-HR-3 (D Area & H Area)

Soil & GW Remediation

CERCLA Assessment

Horn Investigation

Systematic Planning

Work Plan - Draft A

L-163, Reconfiguration of 182-D Reservoir

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study - Draft A

M-16-47

ROD

RI/FS - Rev 0

PP - Rev 0

Ongoing GW Interim Actions

Drilling / Sampling

Drilling / Sampling

WP - Rev 0

Integrated River Corridor Working Schedule Second Quarter 2008

RTD Remaining RTD Sites

Complete Confirmatory, Sample Sites

Design of Failed Confirmatory and Failed Cr Source Sites

RTD Failed Confirmatory Sites

Orphan Sites

Confirmatory Sites

Design Failed Orphan Site

RTD Failed Orphan Site

Additional Chromium Investigations

Report

Remediation

Legend

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

Unfunded Activity

2

1 - Temporary Site 4: 108-D Chemical Pump House

7: Former 116-D-3 Clip

8: 183-DR Water Treatment

9: Stained Soil

2 - ISRM Barrier, Pump and Treat System (HR-3 and DR-5)

3 - FH Site Closure Services Project

1

3

Updated: February 26, 2008 03:30 PM

Proposed Plan - Draft A

Science and Technology

Groundwater Monitoring

Data Evaluation / Report

Chromium Source Delineation, ISRM Plume

CERCLA - Comprehensive Environmental Response,
Compensation and Liability Act

FS - Feasibility Study
GW - Groundwater
ISRM - In Situ Redox Manipulation
PP - Proposed Plan
RCRA - Resource Conservation and Recovery Act
RI - Remedial Investigation
ROD - Record of Decision
RTD - Remove, Treat, Dispose
WP - Work Plan
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Groundwater

Soil &

Remediation Project S&GRP\GRP Master Sch\2008 Schedules\FY 2008 100-D RGP 11x17.des

Rev. DRAFT

100-D Region Groundwater Protection - Pg 2 of 2
Integrated River Corridor Working Schedule Second Quarter 2008

Science and Technology (Cont)

Electrocoagulation Treatability Test
Treatability Test

Report

Go / No Go Decision

Phase II Laboratory Testing

Work Plan

Drilling & Sampling

Injection

Monitroing / Reporting

Iron Amendment Treatability Test
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EM-21

EPA/Ecology

CERCLA Action Item
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Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

Unfunded Activity

Chromium Source Delineation, Northern Plume

Field Test

Characterization Studies

Monitoring / Reporting

Chromium Vadose Zone Chemistry Project

In Situ Biostimulation
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